

HOW CAN WE HELP?

Our Approach

1 Best Practice Comparison

MSP® ↔ Your Programme(s)
PRINCE2® ↔ Your Project(s)

We recommend areas of improvement.



You consider and select recommendations for improvement.

We understand your Programme/s or Project/s and compare them against MSP or PRINCE2 Principles and Themes.

1 - 5 days

2 Planning



Plan Timing



Plan Who


We work alongside you to plan the implementation of agreed recommendations.

1 - 5 days

3 Assist

People - **Understand**

Vertical Training



We assist in turning your planning into action. We help people to **understand** and the Programmes/Projects to **apply**.

As required

Programmes/Projects - **Apply**

Workplace Learning

STARTING UP	AGREE	INITIATING	APPROVE	USE
<p>HOW CAN WE HELP? Workplace Learning</p> <p>Appoint the right project manager</p> <p>Gain common understanding</p>	<p>PROJECT BOARD AGREES</p> <p>Business Case and Benefits Management Approach</p> <p>Risk, Quality, Change Control and Communications Approaches</p> <p>Set up controls</p> <p>Document and Present</p>	<p>Product Based Planning</p> <p>Independent Review</p> <p>Project Management Approach</p> <p>Report / Log Project Board</p>	<p>PROJECT BOARD APPROVES</p> <p>Manage Work</p> <p>Manage risks, issues, progress</p> <p>Manage stakeholders</p> <p>Plan stages</p>	<p>Manage Work</p> <p>Manage risks, issues, progress</p> <p>Manage stakeholders</p> <p>Plan stages</p>

turn over the page to read in detail

4 Embed

We can help you tailor and adopt best practice as the basis of organisational capability improvement.

Workplace Learning

HOW WE CAN HELP WHAT YOU NEED TO DO

STARTING UP	AGREE	INITIATING	APPROVE	UP AND RUNNING	STAGES
<p>Appoint the right people</p> <p>Gain common understanding</p>	<p>PROJECT BOARD AGREES</p>	<p>Product Based Planning</p> <p>Business Case and Benefits Management Approach</p> <p>Risk, Quality, Change Control and Communications Approaches</p> <p>Set up controls</p> <p>Document and Present</p>	<p>PROJECT BOARD APPROVES</p>	<p>Manage Work Packages</p> <p>Assess and report progress</p> <p>Manage risks, issues, progress</p> <p>Manage stakeholders</p> <p>Plan stages</p>	<p>PROJECT BOARD GO/NO-GO</p>
<p>Advise on roles</p> <p>Facilitate workshops</p> <p>Support discussions</p>	<p>Support run / Project Board agenda</p> <p>Tailor to suit the project</p>	<p>Conduct Product Based Planning Workshops</p> <p>Support risk, quality analysis</p> <p>Benefits Workshops and support</p>	<p>Independent review</p> <p>Project Management assurance</p> <p>Support / run Project Board agenda</p>	<p>Coach controls</p> <p>Provide assurance</p> <p>Support planning workshops</p> <p>Use PRINCE2® to solve problems</p>	<p>Assure reports plans and decisions</p> <p>Support / run Project Board agenda</p>